Kent SACRE Agreed Syllabus Review 
Project Plan 2016 - 2017

	
	Activity
	Lead Responsibility / Involvement
	Completion Date

	1
	Secure funding to complete review and publish web based KAS

	SACRE Chairman, KCC
	June 2016

	2
	ASC meeting
Agree Project plan, 

	SACRE
	15.6.16

	3
	WG meeting 
Determine structure and agree aims and underpinning philosophy of syllabus
Agree religions to be covered in different Key Stages
Identify interim tasks for sub groups
· Primary & Secondary schools consultation
· Assessment
· Begin writing of syllabus

	WG members
	11.7.16

	4
	WG meeting
Review of progress
Emerging issues
Next steps to develop further:
· Writing syllabus details for each key stage
· Identifying additional units of work as support materials
· Identify sections for inclusion in Non-statutory Guidance

	WG members
	23.9.16

	5
	ASC
Update on progress since last ASC
Request Group 2 members identify contacts details for local faiths / places of worship for inclusion in syllabus.
Seek agreement for developments so far

	SACRE
	29.11.16

	6
	WG 
Review of progress
Emerging issues
Next steps to develop further:
· Obtain Fore word statements – Diocese, KCC, SACRE Chairman
· Select illustrations for syllabus cover / internal 
· Complete writing
· Proof reading Draft

	WG members
	23.1.17




	7
	ASC 
Update on progress since last ASC
Seek agreement for developments so far
Consult with schools on developing syllabus

	SACRE
	7.3.17

	8
	WG
Final review and agreement on syllabus

	WG members
	26.5.17

	9
	ASC
Final approval of Syllabus
Send to KCC for final approval

	SACRE
	1.6.17

	10
	Publish to schools 

	KCC
	1.9.17

	11
	Fully implemented in Kent schools
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	1.9.18

	
	
	
	

	
	
	
	



